Crushed Surfacing Base Course

(Plan Quantity 11,220 Tons)

CONTRACT 9214
ITEM #35

DATE Group 1 Group 2 Group 3 Group 4 Accum. [Scale Report Pit #
10/16/2018 995.4 995.40( Received S-310
10/23/2018 988.9 1984.30| Received S-310
10/24/2018 991.8 2976.10| Received S-310

2/19/2019 215.2 3191.30] Received S-310
3/25/2019 18.9 3210.20 Need S-310
3/26/2019 73.4 3283.60 Received S-310
3/27/2019 95.1 3378.70| Received S-310
3/27/2019 17.9 3396.60| Received S-310
3/28/2019 64.8 3461.40| Received S-310
4/19/2019 469.7 3931.10f Received S-310
4/23/2019 33.3 3964.40| Received S-310
4/25/2019 247.4 4211.80] Received S-310
4/30/2019 338.9 4550.69| Received S-310
5/1/2019 184.2 4734.91 Need S-310
5/3/2019 91.8 4826.71| Received S-310
5/6/2019 119.1 4945.81 Need S-310
5/7/2019 242.4 5188.19 Need S-310
5/8/2019 331.2 5519.42 Need S-310
5/9/2019 138.2 5657.57 Need S-310
9/9/2019 919.1 6576.67| Received S-310
9/10/2019 874.8 7451.47| Received S-310
9/13/2019 786.8 8238.27| Received S-310
9/16/2019 250.2 8488.47| Received S-310
9/18/2019 28.4 8516.88 Need S-310
2859.3 11376.19
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